
W.No.46	AMARAVATI, FRIDAY, NOVEMBER 17, 2023	G.1245
---------	--------------------------------------	--------

RULES SUPPLEMENT TO PART I

--X--

R&B Dept. – Construction of High Level Bridge at Km.38/6 to 39/527 across Papagni River on Kadiri – Vempalli road (via) Kolekanuma, Addalamarri & Gandhi Khestram (SH-359) in YSR District - Revised Administrative Sanction – Accorded – Orders – Issued.

TRANSPORT, ROADS & BUILDINGS (R.IV) DEPARTMENT

G.O.Rt.No.209

Dated: 26.07.2023.

Read the following:

1. G.O.Rt.No.344, T, R&B (R.IV) Dept., Dt.30.11.2022.
2. From the CE(R&B) SH & MD, APRDC, AP, Lr. No. APRDC-110166/1/2022-TEC SEC-APRDC, Dt.09.03.2023 & dt.07.06.2023.

ORDER:

1. In the G.O. 1st read above, Government had accorded administrative sanction for the work Construction of High Level Bridge at Km.38/6 to 39/527 across Papagni River on Kadiri – Vempalli road (via) Kolekanuma, Addalamarri & Gandhi Khestram (SH-359) in YSR District for an amount of Rs.70.00 lakhs under the head of account 5054 - 04 - MH 337- GH 11 - SH (33) - 530-532 and Rs.3840.00 lakhs, under the head of account 5054 -04 - MH 337- GH 11 - SH (33) - 530- 531.
2. In the circumstances reported by the CE(R&B) SH & MD, APRDC, in his letter 2nd read above and after careful examination of the matter, the Government hereby accorded revised administrative sanction for the work “Construction of High Level Bridge at Km.38/6 to 39/527 across Papagni River on Kadiri – Vempalli road (via) Kolekanuma, Addalamarri & Gandhi Khestram (SH-359) in YSR District” for an amount of **Rs.5300.00 lakhs**, i.e., **Rs.70.00 lakhs**, under the head of account 5054 – 04 - MH 337- GH 11 - SH (33) - 530- 532 and **Rs.5230.00 lakhs**, under the head of account 5054 – 04 - MH 337- GH 11 - SH (33) - 530- 531.
3. The Chief Engineer (R&B), State Highways & Managing Director, A.P. Road Development Corporation, Andhra Pradesh, Vijayawada is directed to delete the following hypothetical provisions while according technical sanction to the estimates:
 - i. Price escalation for Rs.115.96 Lakhs,
 - ii. Changes in SOR Rs.10.00 Lakhs,
 - iii. Provision for variations in foundation level for Rs.35.00 Lakhs
4. The Chief Engineer (R&B) SH & MD., APRDC, AP., shall take further necessary action in the matter accordingly.

(Cont: 2)

**PRADYUMNA P.S.
SECRETARY TO GOVERNMENT**

To

The Chief Engineer (R&B) SH & MD, APRDC, Vijayawada.

Copy to:

The Finance (FMU.TR&B) Department, A.P.

The Director of Treasuries & Accounts, A.P., Vijayawada.

The Director of Works & Accounts, A.P., Vijayawada.

The Pay and Accounts Officer, Vijayawada.

The P.S. to Hon'ble Minister (R&B).

The P.S. to Secretary to Govt., TR&B Department.

SF/SC

//FORWARDED::BY ORDER//

Marabala
SECTION OFFICER 26/09/23